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Project Name Jaipur Metro Rail Line 1-Phase B Project

Project Number 46417-001

Country India

Project Status Active

Project Type / Modality of
Assistance

Loan

Source of Funding / Amount Loan 3062-IND: Jaipur Metro Rail Line 1-Phase B Project

Ordinary capital resources US$ 176.00 million

Strategic Agendas Environmentally sustainable growth
Inclusive economic growth

Drivers of Change

Sector / Subsector Transport - Urban public transport

Gender Equity and
Mainstreaming

Some gender elements

Description Jaipur, the capital of the Indian state of Rajasthan, is the 10th largest city and one of the fastest growing
cities in India. It is a center of both traditional and modern industries, and is a very popular tourist
destination for cultural heritage and historic architecture. The population of Jaipur city was 3.1 million in
2011, and it is projected to reach 8.1 million by 2031. The fast-paced industrial and commercial
development has resulted in a steep rise in travel demand, but the city's existing public transport
infrastructure is inadequate in terms of capacity and service. With the growing economy, passengers
are shifting to private modes of transport, as evident in the rise in vehicle ownership, aggravating
congestion and pollution. The modal share for public transport was 19% in 2009 one of the lowest in
cities with more than 3 million inhabitants in India.
In 2009, Jaipur Development Authority developed a comprehensive mobility plan, seeking to provide an
overall transport plan, up to 2031, that emphasizes the preeminence of public transport for the
movement of people, not just vehicles, and integrating land use with transport networks. It prioritized
mobility corridors, which can be utilized to optimize movement of people, focusing on mass transport,
rather than vehicular traffic; and identified solutions including bus fleet augmentation, bus rapid transit
system, and a high-capacity rail-based system (metro). The city bus fleet has been augmented with
modern buses and the bus rapid transit system is being introduced. However, the main road corridors
cannot accommodate segregated bus lanes, while the city's radial development pattern is generating
high demand for trips to and from the central business and commercial districts. To meet the increasing
mobility requirement and avoid further congestion, high capacity metro lines were recommended along
the city's two backbone arterial corridors. These consist of Line 1 for the east west corridor of 12 km
from Mansarovar to Badi Chopar, and Line 2 for the north south corridor of 23 km from Ambabadi to
Sitapura. The metro lines are mainly elevated along the major arterial roads and underground beneath
the city's busy central zone.
In January 2010, the government of Rajasthan established the Jaipur Metro Rail Corporation (JMRC) as a
special purpose vehicle to implement the metro rail lines. Line 1-Phase A (9.7 km elevated portion from
Mansarovar to Chandpole), estimated to cost about $400 million and financed entirely by the
government, was completed in 2014 and began commercial operation in June 2015. The proposed ADB
loan is to help finance Line 1-Phase B, consisting of the 2.3 km underground portion from Chandpole to
Badi Chopar, with two stations for completion and operation by early 2018. Line 2 for the north south
corridor is being planned, and the proposed financing includes consulting services for JMRC to update
the detailed project report, which includes updating traffic demand, reviewing route selection, the
preliminary engineering and cost estimate, and assessing economic and financial viability. It will help
JMRC identify viable financing options and implementation arrangements to take the next steps toward
achieving comprehensive improvements for the mass rapid transit system in Jaipur.



Project Rationale and
Linkage to
Country/Regional Strategy

The project is consistent with the country''s development goal of achieving faster, more inclusive and
sustainable growth. It is well aligned with the National Urban Transport Policy to address mobility
challenges and improve the quality of life in the urban cities of India. The project supports initiatives
undertaken by the state government, and it is harmonized within the Comprehensive Mobility Plan for
Jaipur, ensuring integrated land use and coordinated urban transport planning. It will help ADB achieve
its strategic objective in the transport sector to increase movement of people and goods in a more
efficient, safe, and sustainable manner. The proposed ADB loan is included in the draft country
operations business plan, 2013 2015.

Impact Improved public transport in Jaipur

Project Outcome

Description of Outcome Improved mass rapid transit system in Jaipur

Progress Toward Outcome The overall physical progress is delayed by about 12 months, mainly due to the extra
care being taken for protection and safety of heritage sites, as well as the discovery of
unchartered utilities in the old Pink city area and relocation of temples. The completion
target in March 2018 remains viable.

Implementation Progress

Description of Project Outputs 1. Line 1-Phase B built
2. Line 2 plans updated

Status of Implementation Progress
(Outputs, Activities, and Issues)

1. The bidding for major system works (Electrical and Mechanical, Signaling & Telecoms)
is ongoing and contract awards for most packages will be completed in 2017.
2. Evaluation of proposals of short listed consulting firms for planning Metro Line 2 is
ongoing.

Geographical Location

Safeguard Categories

Environment A

Involuntary Resettlement C

Indigenous Peoples C

Summary of Environmental and Social Aspects

Environmental
Aspects

As Line 1-Phase B is an underground section, the key issues are anticipated to be vibration impacts on the
heritage structures above ground, generation of large quantities of waste from the tunneling works, and
occupational health and safety impacts. Measures to address these concerns have been taken through technical
modifications in the structural design by referring to lessons from similar construction undertaken in the Delhi
metro project, the requirement of continuous monitoring of heritage structures above ground, and strict
compliance with the SHE guidelines and site-specific EMP and environmental monitoring plan. Consultations
have been carried out, and stakeholder concerns have been addressed in the project design and EIA.
Stakeholder concerns will continue to be addressed during construction through the grievance redress
mechanism in the EIA. In accordance with the 120 days disclosure requirement of the Safeguard Policy
Statement for environment category A projects, the draft EIA report was disclosed on the ADB website on 21
June 2013.
JMRC has a system in place for executing safeguards during the implementation of Line 1-Phase A. This will be
enhanced, with clear demarcation of responsibilities for the safeguards cell in JMRC, improving the grievance
redress mechanism, and ensuring rigorous monitoring of the heritage sites. The safeguards cell will include a
senior officer with two assistant officers responsible for social and environmental safeguards. The safeguards
cell will be responsible for the overall coordination of compliance with environmental safeguard requirements
under the project. The project management consultant assisting JMRC with construction supervision will include
an environmental specialist and a heritage site expert to ensure compliance with the SHE guidelines and site-
specific EMP and environmental monitoring plan. The contractors will have a health and safety officer on site,
responsible for day-to-day compliance with the SHE guidelines and site-specific EMP and environmental
monitoring plan. A coordination meeting, along with a training workshop to clarify roles and responsibilities and
reporting requirements will be held before construction works begin. Quarterly monitoring reports will be
prepared and submitted to ADB for disclosure on the ADB website.



Involuntary
Resettlement

The project is classified category C in accordance with ADB's Safeguard Policy Statement (2009). The
underground stations will be constructed by cut and cover with the top down method. No private land
acquisition is envisaged as the entry and exit structures are planned in public squares, which have sufficient
unencumbered government land available. If any changes or additional land requirements or involuntary
resettlement impacts are identified, a resettlement plan will be prepared in accordance with the Safeguard
Policy Statement for ADB approval before award of the related civil works contract, and for implementation
before commencement of the relevant section of the civil works, as applicable. Due diligence on land acquisition
and resettlement was carried out for Line 1-Phase A (existing facility being completed), financed by the
Government of India and the state government, to review the resettlement actions conducted by JMRC and
whether any reputation risk was involved for ADB in financing Line 1-Phase B. The due diligence conducted for
Line 1-Phase A suggests that adequate and appropriate compensation has been paid to the affected persons. In
the majority of cases, mitigation measures included compensation, relocation, livelihood rehabilitation
measures, and ensuring restoration of incomes of both titled and non-titled affected persons.

Indigenous Peoples No impact on indigenous peoples is envisaged, as no physical or economic displacement will be required.
Therefore, the project is classified category C. If any adverse impacts are identified during implementation, JMRC
will ensure that the indigenous peoples plan is prepared in accordance with the Safeguard Policy Statement for
ADB approval before award of the related civil works contract, and implemented before commencement of the
relevant section of the civil works, as applicable.

Stakeholder Communication, Participation, and Consultation

During Project
Design

People from all the socio economic strata are meaningfully consulted during the design phase. Community
meetings and focus group discussions will be organized as part of the poverty and social analysis. The local
consultative meetings will involve all relevant stakeholders including representatives of the poor and other
socially excluded groups (e.g., women, scheduled tribes, etc.) to disseminate the information as well as to get
the feedback about the project design and its potential impacts. Other key stakeholders such as the relevant
line departments, local government representatives and NGOs will also be consulted. Consultations will also be
undertaken with the affected households and communities during the course of the census survey and
socioeconomic survey along the project roads for the preparation of the safeguard plans.

During Project
Implementation

Regular (weekly/biweekly) meetings are being held by JMRC and contractors with the local people and business
associations in the project area. In addition to reports and information on the project being dsclosed on their
website, JMRC has a full-time Public relations Officer dealing with media/press issues and also maintains social
media accounts for disclosing project information and responding to queries and concerns from the general
public.

Business Opportunities

Consulting Services Metro rail planning, using quality-and cost-based selection with simplified technical proposals and a 90:10
proportion of quality to cost, as the nature of the assignment requires priority consideration for quality

Procurement Direct contracting for signal, train control, and telecom, to ensure safety critical standardization and technical
compatibility required for a single, continuous, and integrated railway system

Responsible Staff

Responsible ADB Officer Yeo, Kai Wei

Responsible ADB Department South Asia Department

Responsible ADB Division Transport and Communications Division, SARD

Executing Agencies Government of Rajasthan
RAJFD@RAJASTHAN.GOV.IN
Main Building, Secretariat, Jaipur-302 005, India
Jaipur Metro Rail Corporation LTD.
CMD.JMRC@GMAIL.COM
Khanij Bhavan, Behind Udyog Bhavan, C-Scheme, Jaipur-302005
Urban Development Department
PD_RUIDP@HOTMAIL.COM
SSO Building
Secretariat, Jaipur 302005, Rajasthan
India

Timetable

Concept Clearance 03 Jun 2013

Fact Finding 27 May 2013 to 06 Jun 2013

MRM 15 Aug 2013

Approval 20 Nov 2013

Last Review Mission -



Last PDS Update 16 Mar 2017

Loan 3062-IND

Milestones

Approval Signing Date Effectivity Date
Closing

Original Revised Actual

20 Nov 2013 29 May 2014 30 Jun 2014 30 Sep 2018 - -

Financing Plan Loan Utilization

Total (Amount in US$ million) Date ADB Others Net Percentage

Project Cost 259.00 Cumulative Contract Awards

ADB 176.00 20 Nov 2013 78.67 0.00 45%

Counterpart 83.00 Cumulative Disbursements

Cofinancing 0.00 20 Nov 2013 43.34 0.00 25%

Project Page https://www.adb.org/projects/46417-001/main

Request for Information http://www.adb.org/forms/request-information-form?subject=46417-001
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ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of
assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either
express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement.
ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.


