ASIAN DEVELOPMENT BANK

India: MFF - Rural Roads Sector II Investment Program - Project 4

Project Name	MFF - Rural Roads Sector II Inv	estment Program - Project 4	
Project Number	37066-053		
Country	India		
Project Status	Closed		
Project Type / Modality of Assistance	Loan		
Source of Funding / Amount	Loan 2535-IND: MFF - Rur	al Roads Sector II Investment Program - F	Project 4
	Ordinary capital resources		US\$ 185.00 million
Strategic Agendas	Inclusive economic growth		
Drivers of Change	Governance and capacity deve	elopment	
Sector / Subsector	Transport - Road transport (r	on-urban)	
Gender Equity and Mainstreaming	Some gender elements		
Description	and upgrading of 916.77 km ru Orissa, and 696.27 km rural ro India's rural roads program - P Rural Roads Program. It is exp reduced poverty and deprivati	the cost of a subset of the Investment Program ural roads in the state of Assam, 1,498.58 km m ads in the state of West Bengal that are part of radhan Mantri Gram Sadak Yojana (PMGSY) me ected that the proposed investment will bring on, and economic growth of rural communities them with enhanced access to markets; employ and education.	rural roads in the state of of the Government of eaning Prime Minister's about the outcome of s in the vicinity of the
Project Rationale and Linkage to Country/Regional Strategy	local trade, on the final cost of of people, inward investment of a strong link to poverty. Past r mainstream economic centers slow development, and in som Government is trying to redres first targeted under the Invest	s economic growth in rural areas. It impacts ne goods, competition and competitiveness, logi opportunities, and ultimately on employment. leglect of the rural road network has cut off ru in the country and even locally. Poor road cor e cases a faster than needed exodus of young st his problem under PMGSY, Assam, Orissa, a ment Program, are among the 10 states with I ms of all-weather road connectivity. The pover ghest in India.	stics in general, movement Poor road connectivity has ral communities from nectivity has resulted in people to cities. The and West Bengal, which are arge rural populations that
Impact	Contribute to reduction in pov connected by Investment Prog	erty and deprivation, and support economic gr ram roads.	owth of the community
Project Outcome			
Description of Outcome		Improved connectivity of rural community t headquarters, and other centers of econom Program roads	o markets, district ic activity via Investment
Progress Toward Outcome			
Implementation Progress			
Description of Project Outputs		Construction and upgrading of rural roads in Improved community participation	nto all-weather standard
Status of Implementation Prog Issues)	ress (Outputs, Activities, and		

Geographical Location

Safeguard Categories

Environment	В
Involuntary Resettlement	С
Indigenous Peoples	С

Summary of Environmental and Social Aspects

Environmental Aspects	
Involuntary Resettlement	
Indigenous Peoples	
Stakeholder Communication, Participation, and Consultation	
During Project Design	
During Project Implementation	

Business Opportunities

Consulting
ServicesThe Project does not have any provision for financing consulting services. Technical Support Consultant's (TSC)
services required for preparation of the Project were financed under Project 1. For the implementation of Project 3,
TSC's services will be financed under Tranche 1, and, after closing of Tranche 1, will be financed under Tranche 2.ProcurementUnder the advance contracting and retroactive financing provisions of the FFA, the two state IAs started
procurement action as early as in August 2007. The first contract award under Project 3 was in December 2007 in
West Bengal and in May 2008 in Assam. In West Bengal, all the civil works contracts under Project 3 have been
awarded. In Assam, contract award is taking place in phases. Procurement of civil works followed national
competitive bidding procedure using the PMGSY standard bidding documents and procedures with the agreed ADB-
financing specific adjustments in the areas of eligibility, anticorruption, social and environmental safeguards as was
used under Project 1. An ADB-engaged procurement consultant carried out post-facto review of the procurement
process followed and documentation used, and confirmed that there was no departure from the earlier-agreed
procurement arrangements.

Responsible Staff

Responsible ADB Officer	Heriawan, Andri
Responsible ADB Department	South Asia Department
Responsible ADB Division	Transport and Communications Division, SARD
Executing Agencies	Ministry of Rural Development J. K. Mohapatra j.mohapatra@nic.in New Delhi, India

Timetable

Concept Clearance	-
Fact Finding	-
MRM	-
Approval	07 Aug 2009
Last Review Mission	-
PDS Creation Date	26 Feb 2010
Last PDS Update	18 Nov 2010

Loan 2535-IND

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
Approval	Signing Date		Original	Revised	Actual
07 Aug 2009	03 Sep 2009	26 Nov 2009	30 Jun 2012	31 Dec 2012	23 Apr 2013

Financing Plan			Loan Utilization			
Total (Amount in US\$ million)		Date	ADB	Others	Net Percentage	
Project Cost	185.00	Cumulative Co	ontract Av	vards		
ADB	185.00	07 Aug 2009	185.00	0.00	100%	
Counterpart	0.00	0.00 Cumulative Disbursements				
Cofinancing	0.00	07 Aug 2009	185.00	0.00	100%	

Status of Covenants						
Category	Sector	Safeguards	Social	Financial	Economic	Others
Rating	-	-	-	-	-	Satisfactory

Project Page	https://www.adb.org/projects/37066-053/main
Request for Information	http://www.adb.org/forms/request-information-form?subject=37066-053
Date Generated	18 April 2017

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.