



## India: Project Implementation and Urban Management Improvement in the North Eastern Region (Phase I)

Project Name	Project Implementation and Urban Management Improvement in the North Eastern Region (Phase I)
Project Number	37313-012
Country	India
Project Status	Closed
Project Type / Modality of Assistance	Technical Assistance
Source of Funding / Amount	<b>TA 4779-IND: Project Implementation and Urban Management Improvement in the North Eastern Region (Phase I)</b> Technical Assistance Special Fund US\$ 1.40 million
Strategic Agendas	Inclusive economic growth
Drivers of Change	Governance and capacity development Partnerships
Sector / Subsector	<b>Water and other urban infrastructure and services</b> - Urban policy, institutional and capacity development
Gender Equity and Mainstreaming	
Description	
Project Rationale and Linkage to Country/Regional Strategy	
Impact	

### Project Outcome

Description of Outcome	
Progress Toward Outcome	
<b>Implementation Progress</b>	
Description of Project Outputs	
Status of Implementation Progress (Outputs, Activities, and Issues)	
Geographical Location	North Eastern States in the India

### Summary of Environmental and Social Aspects

Environmental Aspects	
Involuntary Resettlement	
Indigenous Peoples	
<b>Stakeholder Communication, Participation, and Consultation</b>	
During Project Design	
During Project Implementation	

### Responsible Staff

Responsible ADB Officer	Gallego-Lizon, Tatiana
-------------------------	------------------------

Responsible ADB Department	South Asia Department
Responsible ADB Division	Urban Development and Water Division, SARD
Executing Agencies	<i>Ministry of Development of North Eastern Region A. Joshi Ministry of Urban Development</i>

## Timetable

Concept Clearance	07 Sep 2004
Fact Finding	28 Mar 2005 to 08 Apr 2005
MRM	-
Approval	11 Apr 2006
Last Review Mission	-
PDS Creation Date	02 Mar 2006
Last PDS Update	29 Oct 2010

## TA 4779-IND

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
11 Apr 2006	07 Jul 2006	07 Jul 2006	30 Jun 2007	28 Feb 2010	-

Financing Plan/TA Utilization						Cumulative Disbursements		
ADB	Cofinancing	Counterpart				Total	Date	Amount
		Gov	Beneficiaries	Project Sponsor	Others			
1,400,000.00	0.00	0.00	0.00	0.00	0.00	1,400,000.00	11 Apr 2006	1,039,454.89

Project Page	<a href="https://www.adb.org/projects/37313-012/main">https://www.adb.org/projects/37313-012/main</a>
Request for Information	<a href="http://www.adb.org/forms/request-information-form?subject=37313-012">http://www.adb.org/forms/request-information-form?subject=37313-012</a>
Date Generated	12 April 2017

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.